
MONTHLY PROJECT OVERVIEW - March 2006
I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Design / Build Contract Summary Project Progress to Date
Contract Award: May 3, 2005 Design
Notice to Proceed: May 31, 2005 Construction
Original Contract Time: 1125 Calendar Days Overall
Original Substantial Completion: June 29, 2008
Original Contract Amount: $184,992,860                        % Complete
Revised Contract Amount: $217,004,335                 (Weighted Percentage:  9% Design,  91 % Construction)

March 2006 Highlights
Project Status as of: March 31, 2006
Contract Days Elapsed: 304 of 1125 = 27.0%
Contract Amount Earned to Date: $62,861,559 = 29.0%
Contract Amount Earned This Period: $7,011,309 = 3.2%
Current Projected Completion Date: June 29, 2008 (on schedule)
Project Cash Flow

Design / Build Schedule Summary

Risks / Challenges / Issues

Upcoming Activities - April 2006

- March 20 & 28 Lowell and Pinehurst neighborhood meetings
- March 23 Community Task Force Meeting
- March 20 - 24 Continued 36th and 41st outreach

- Start erection of Noise Wall 2 panels
- Broadway Flyover bridge concrete deck placements
- Start MSE Retaining Wall 8 & 17A shoring and drilled shafts
- Open 41st Street detour and demolish existing 41st St. Bridge
- Execute agreement with BNSF for the Main Street Aqueduct

Quality Control / Quality Assurance
To date, WSDOT has performed three design and 117 construction 
audits and recorded the audits into the CATS program to measure 
specification conformance, resulting in 38 NCI's. Most of these NCI's 
have been addressed to ensure quality is maintained and any 
corrective action needed to the quality system is identified. The 
Design-Builder has issued 7 NCR's and have implemented a training 
program for their Q/A testers to assure WSDOT standards and test 
method fluency. The Design-Builder is recording all material test 
results in the WSDOT SAMs system. WSDOT is also recording 
concrete quality verification tests into the same system. Test results 
indicate materials incorporated into the project meet specifications.

For more information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/

Project Location:  I-5 from SR 526 to US 2
Design-Builder:  Atkinson - CH2M Hill, a Joint Venture

PIN:  100543N
WIN:  A00543N
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Summary Project Schedule

Design: Project design continued progress in all disciplines, with significant 
emphasis on widenings of I-5 over-crossings at Everett Ave., Hewitt Ramp, 
Smith Ave., and US 2 and 41st Street over-crossings at I-5 and at Broadway.  
Significant design progress was also made on Central and North Segment 
roadway widening and maintenance of traffic, 41st St. interchange ramps and 
mainline, landscape plans for I-5 corridor & water quality sites, and electrical 
signals, communication, illumination, and signing.
Construction: Work continued on the Broadway Flyover diaphragms and 
deck forming, Hewitt Ramp, and Lowell Road over-crossing foundations and 
substructures, South Segment NB/SB grading, drainage, and paving, MSE 
Retaining Wall 4 panel setting, Noise Wall 2 drilled shafts, and utility 
relocations at BNSF/36th Street overcrossing.  Work completed on Pacific 
Ave. over-crossing substructure and girder setting and started on Pacific Ave. 
superstucture and 41st St. SPUI detour grading.  Off-site fabrication work 
completed on MSE Retaining Wall (RW) panels for RW 14A, 16B, 17A, 19A, 
& 19C, and continued on Noise Wall 2 panels and MSE RW 17A panels. - Execute agreement and get design approval from BNSF Railroad for 

the Main Street Aqueduct.
- Scheduling and sequencing construction of the I-5 widening over 
BNSF tracks and ROW with the BNSF imposed no-work times.
- Maintain environmental compliance during heavy spring rain season.
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Asphalt pavement is placed in multiple lifts for the new I-5 Southbound outside 
lane and shoulder behind temporary protective barrier.

Public Information & Community Outreach
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29.0%

Work starts on the first drilled shaft for 
the 36th Street / BNSF Railroad over-
crossing widening.

Crews prepare the concrete deck 
surfacing machine for the first deck 
placement on the Broadway Flyover.


